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Please check that this examination paper consists of TWELVE (12) pages of printed 
material before you begin the examination. 
 
[Sila pastikan bahawa kertas peperiksaan ini mengandungi DUA BELAS (12) muka 
surat yang bercetak sebelum anda memulakan peperiksaan ini.] 
 
Instructions : This paper contains SIX (6) questions. Answer FIVE (5) questions.   
 
[Arahan : Kertas ini mengandungi ENAM (6) soalan. Jawab LIMA (5) soalan.  
 
You may answer the question either in Bahasa Malaysia or English. 
 
[Anda dibenarkan menjawab soalan sama ada dalam Bahasa Malaysia atau Bahasa 
Inggeris]. 
 
All questions MUST BE answered on a new page. 
 
[Semua soalan MESTILAH dijawab pada muka surat baru]. 
 
In the event of any discrepancies, the English version shall be used. 
 
[Sekiranya terdapat percanggahan pada soalan peperiksaan, versi Bahasa Inggeris 
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1. (a) Describe the broader definition of construction industry.  
[6 marks] 
 
 (b) Describe the roles of civil engineer as a project participant in construction 
industry. 
 [6 marks] 
 
 (c) A client plans to develop an area of 1000 ha located in Seberang Perai 
Tengah, Penang. This is a mixed development comprises of office 
buildings, commercial building, sport facilities and residential area. The 
client needs the project to be executed very fast where the time is a major 
constraint. Describe the appropriate contract to be applied for this 
construction project including its advantage and disadvantage. 
           [8 marks] 
 
2. (a) Describe SIX (6) considerations for the selection of most favorable tender 
and award in contract. 
[6 marks] 
 




(c) A developer plans to develop 40 units of terrace houses in Seberang Perai 
 Utara. Developer has an adequate time for the project where time is not a 
 constraint. The developer also intends to lower the cost as much as 
 possible as the profit is the main consideration. However, the quality is 
 also an important consideration in the project. Describe the appropriate 
 tender for this construction project including its advantage and 
 disadvantage.          
              [10 marks] 
..3/- 
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3.  (a) Define what is procurement. Also describe briefly the key features that 
need to be clarified by clients in the purchase order (PO) 
               [6 marks] 
 
     (b)  Invitation to bid that requires price quotation is part of essential elements 
in the procurement cycle. As a project manager, determine how to ensure 
that the proposed bidding price is appropriate with the intended project.  
                         [6 marks] 
 
 (c) Assuming that you were the project manager for a highway project and the 
current work progress is way beyond the initial due to delay in material 
supply. What would be your response to ensure that the project can be 
completed and hence commisioned on time.   
             [8 marks] 
 
4.  (a) Describe briefly what is value engineering. 
             [4 marks] 
 
 (b) Specify key functions of job plan in value engineering. Also explain briefly 
 the importance of the job plan is important for construction projects. 
              [6 marks] 
 
 (c)   Brainstorming is one of the useful techniques for Value Engineering. 
 Describe briefly the processes involved in brainstorming. Also how could 
 value engineering contribute towards minimizing two most common risks 
 that often occurred in construction projects, namely cost and time overrun 
 (delay) in construction.       





- 4 - 
   [EAA 483/2] 
 
5.  (a) Discuss the role of planning in a construction project. 
[2 marks] 
 
 (b) Discuss in brief the four forms of planning in project management.  
[8 marks] 
 
(c) Ir Ahmad is the manager of a medium sized company with 5 engineers, a 
few technical staff and administrative staff.  At present the company is has 
very a project where the engineers are given specific tasks to do. 
 
 However, due to the successful management of projects, the company 
was approached by several companies for their projects.  There are 
altogether four civil engineering projects being offered which Ir. Ahmad is 
confident and willing to accept, i.e. two construction projects, one 
infrastructure projects, and one water supply project.  Another two projects 
are in the negotiations stages.   
 
 As the manager, Ir Ahmad feels that the existing staff is capable to meet 
the challenges give.  Ir Ahmad needs to restructure the organization 
structure to optimise the available resources and expertise.   
 
 Describe the new organizational structure that How would Ir Ahmad would 
consider. Describe also the reasons to support the selected organizational 
structure, and discuss also the advantages and disadvantages of the 
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6.  (a) For the project below, solve the critical path, the total float and free float. 
Activity Duration (wks) IPA 
A 2  
B 7 A 
C 10 A 
D 4 A 
E 6 B 
F 5 B,C 
G 8 C,D 
H 9 D 
I 12 F,G 
J 5 F 
K 5 E,J 
L 6 G,H 
M 4 F,H 
N 3 I,K,L,M 
[10 marks] 
 
(b) The client requires the project to be expedited by 4 days.  As project 
manager, you have provided the possible options for normal time and 













A 2  2 2000 1 4000 
B 7 A 7 4000 1 5500 
C 10 A 10 2500 3 4000 
D 4 A 4 2750 2 4500 
E 6 B 6 3000 1 4500 
F 5 B,C 5 4500 2 6500 
G 8 C,D 8 3000 1 4500 
H 9 D 9 3600 2 4500 
I 12 F,G 12 5000 4 8500 
J 5 F 5 2000 1 3500 
K 5 E,J 5 3000 2 4500 
L 6 G,H 6 3500 1 4500 
M 4 F,H 4 2500 1 3500 
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1. (a) Terangkan definisi am untuk industri pembinaan. 
[6 markah] 
 




(c) Klien bercadang untuk membangunkan kawasan seluas 1000 ha di 
Seberang Perai Tengah Pulau Pinang.  Pembangunan bercampur 
tersebut terdiri dari bangunan pejabat, bangunan komersil, kemudahan 
sukan dan kawasan perumahan. Klien berhasrat untuk menjalankan 
projek dengan cepat dan masa merupakan kekangan utama. Terangkan 
kontrak yang sesuai digunakan di dalam projek pembinaan tersebut 
termasuk kelebihan dan kekurangannya. 
       [8 markah] 
 




 (b) Bincangkan tentang perhubungan diantara masa, kos dan pencapaian 
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(c) Pengusaha merancang untuk membangunkan 40 unit rumah teres di 
Seberang Perai Utara, Pulau Pinang. Masa adalah mencukupi di mana 
ianya tidak menjadi kekangan.  Pengusaha bercadang untuk 
mendapatkan harga yang rendah untuk projek tersebut dimana 
keuntungan merupakan perkara yang utama. Bagaimanapun kualiti projek 
juga merupakan perkara yang penting. Terangkan tender yang sesuai 




3. (a) Takrifkan maksud perolehan.Juga jelaskan secara ringkas perkara asas 
yang perlu dinyatakan oleh pelanggan di dalam borang pesanan 
pembelian 
               [6 markah] 
 
     (b) Jemputan untuk membida atau penetapan harga adalah sebahagian dari 
elemen penting dalam putaran perolehan. Sebagai pengurus projek, 
cadangkan bagaimanakah dapat ditentukan bahawa harga pembidaan 
tersebut bersesuaian dengan projek yang diperlukan. 
      [6 markah] 
 
 (c) Anggapkan anda sebagai pengurus projek untuk sebuah projek lebuhraya 
dan kemajuan terkini projek tersebut adalah jauh tersasar dari sasaran 
asal disebabkan oleh kelewatan bekalan bahan. Apakah tindakan susulan 
anda untuk mempastikan projek tersebut dapat disiapkan pada masa 
yang ditetapkan. 
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4.  (a) Jelaskan secara ringkas apa yang dimaksudkan dengan kejuruteraan 
nilai. 
             [4 markah] 
 
 (b)   Tentukan fungsi-fungsi utama rancangan kerja dalam kejuruteraan nilai 
serta jelaskan secara ringkas tentang kepentingan rancangan kerja bagi 
projek pembinaan.    
              [6 markah] 
 
  (c) “Percambahan fikiran” merupakan teknik yang efektif bagi kejuruteraan 
nilai. Jelaskan secara ringkas proses-proses terlibat di dalam 
“percambahan fikiran”. Terangkan bagaimana ‘nilai kejuruteraan’ dapat 
membantu mengurangkan dua risiko utama yang sering berlaku dalam 
projek pembinaan iaitu lebihan kos dan masa semasa pembinaan.      
 [10 markah] 
 
5.  (a) Bincangkan peranan perancangan dalam sebuah projek pembinaan. 
[2 markah] 
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(c) Ir Ahmad adalah pengurus syarikat saiz sederhana dengan 5 jurutera, 
beberapa staf teknikal dan staf pentadbiran.  Pada ketika ini, syarikat 
tersebut sedang menjalankan satu projek di mana jurutera-juruteranya 
telah diberi tugas-tugas yang tertentu. 
 
Walau bagaimanapun, oleh kerana kejayaan pengurusan projek-projek  
yang dikendalinya, syarikat telah dipelawa oleh beberapa syaikat 
pembinaan lain untuk projek-projek mereka.  Kesemuanya terdapat 4 
projek kejuruteraan awam yang ditawarkan dan Ir Ahmad amat yakin dan 
bersetuju untuk menerima, iaitu dua projek pembinaan, satu projek 
infrastruktur dan satu projek bekalan air.  Dua projek tambahan sedang 
dalam peringkat perbincangan. 
 
Sebagai pengurus, Ir Ahmad berpendapat staf sedia ada boleh 
menghadapi cabaran cadangan projek-projek baru tersebut.  Walau 
bagaimanapun,  Ir Ahmad perlu menstruktur semula struktur organisasi 
untuk mengoptima sumber dan kepakaran sedia ada. 
 
Bincangkan struktur organisasi yang baru yang Ir Ahmad boleh 
pertimbangkan.  Terangkan juga sebab-sebab untuk menyokong struktur 
organisasi yang dipilih, dan bincangkan kelebihan dan kekurangan 
struktur organisasi tersebut. 
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6. (a) Untuk projek di bawah, kirakan laluan kritikalnya, apungan keseluruhan 
dan apungan bebas. 
 




A 2  
B 7 A 
C 10 A 
D 4 A 
E 6 B 
F 5 B,C 
G 8 C,D 
H 9 D 
I 12 F,G 
J 5 F 
K 5 E,J 
L 6 G,H 
M 4 F,H 
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(b) Pihak klien perlu projek tersebut dicepatkan sebanyak 4 hari.  Sebagai 
pengurus projek, anda telah memberi opsyen-opsyen yang manasabah 
untuk masa dan kos biasa, dan masa dan kos masa tercepat seperti 
dalam Jadual berikut.    
 Bincangkan kesan jika Aktiviti I dipercepatkan dengan 4 minggu? 
 











A 2  2 2000 1 4000 
B 7 A 7 4000 1 5500 
C 10 A 10 2500 3 4000 
D 4 A 4 2750 2 4500 
E 6 B 6 3000 1 4500 
F 5 B,C 5 4500 2 6500 
G 8 C,D 8 3000 1 4500 
H 9 D 9 3600 2 4500 
I 12 F,G 12 5000 4 8500 
J 5 F 5 2000 1 3500 
K 5 E,J 5 3000 2 4500 
L 6 G,H 6 3500 1 4500 
M 4 F,H 4 2500 1 3500 
N 3 I,K,L,M 3 2500 2 3000 
 
 
 [10 markah] 
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